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Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency - Region 5
77 W. Jackson Bivd., SE-5J

Chicago, llinois 60604-3590

RE: Monthly Progress Report for November 2004, 221 N. Columbus Drive, Chicago, lllinois - STS
Project No. 1-32193-XC

Dear Mr. Micke:

In accordance with the Work Plan' STS Consultants, Ltd. (STS) is providing a monthly progress report
that identifies the actions taken in November and activities planned for December 2004.

ACTIVITIES COMPLETED IN NOVEMBER 2004

1. The initial surveying for potentially radiologically-impacted soil at the Regatta site occurred in mid and
late September in areas designated for the installation of caissons within the boundary of the former
north slip. The Regatta is located immediately north of the Shoreham building along the northern
boundary of the Lakeshore East site. The southern portion of the building lot is located within the
former boundaries of the north slip. Thus, radiological surveying will be conducted for construction
related activities that result in the disturbance of subsurface soil within the former slip area.

2. Surveying for radiologically-impacted soil was initiated during caisson installation at the Regatta the
week of November 29, 2004. These construction/utility related surveying activities did not observe
gamma levels characteristic of a radiologically-impact. Thus, no radiologically-impacted soils were
excavated in November and neither personal nor area air monitoring was conducted.

PLANNED ACTIVITIES FOR DECEMBER 2004

1. Surveying for radiologically-impacted soii at the Regatta site will continue to be performed periodically
for utility and construction related activities that will occur within the boundaries of the former north slip
area. Specifically, in December the installation of caissons will occur with monitoring conducted at
those caissons located within the boundary of the former slips.

2. The USEPA will be notified upon discovery of any radiologically-impacted materials. Following
USEPA notification, excavation activities will take place to remediate radiologically-impacted soil as
necessary. The USEPA will be requested to conduct verification surveys and sign-off that the areas
have been successfully remediated.

3. Comments on the Completion Report and Addendum were received from USEPA on November 2,
2004. Based on these comments, the Completion Report and Addendum were revised. The revised
reports were submitted to the USEPA in mid-November with a report revision date of November 17,
2004.

4. Monthly reports will continue to be submitted to the USEPA until approval of the Completion Report is
received.

'sTS (revised September 30, 2002) Work Plan for Investigation and Removal of Radiologically Impacted Soil,
Lakeshore East LLC, 221 N. Columbus Drive, Chicago, lllinois.
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Please contact us at 847-279-2500 with any questions regarding this report.

Regards,

STS CONSULTANTS, LTD.

Ateven C. Kornder, Ph.D.
Senior Project Geochemist

Attachments

cC: Kara Hughes, Lakeshore East, LLC
Sean Bezark, Greenberg Traurig
Barbara Magel, Karaganis, White & Magel
Mark Krippel, Kerr-McGee Chemical LLC
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